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During the month of May, 1990, the following Jackpile Reclamation 
Project items were addressed: \ \i '-, 

I . OPERATIOHSs Dozer work continued in the South \Paguate by trimming 
down more of Piles 18/13. Sloping began on the waste dumps just south 
of the Rio Paguate. The highway was closed as planned and the 
scrapers began hauling out of Pile 17 and the truck fleet.moved into 
Pile PS-iB (after completing PS-Ol)., The Quirk loading dock 
demolition/cleanup was completed. Three days of activity; were lost 
due to snow S< rain the first week of-t^ay but overall, the LCC 
continues to be ahead of schedule. Theiattached^report provides the 
detailed work package status and cost of hf .or mat ion. / 
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I I . FINANCIAL ITEMS: On May-31 ,,:':i990;'̂ 1:he value of the Dean Witter 
fund was $16,783,503 based on a price of $9.33/share, up 10 
cents/share from the end of April. This modest improvement is due to 
more favorable bond markets, according to Bob Lyle (Account Manager.) 
Mark Pike of the 1st National Bank said the closing balance as of 
5/31/90 was $5,248,366.81. The 2nd Quarter Financial Report is being 
prepared with the assistance of the Accounting Deparment. 
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III. ENGINEERING ITEHS: George Farris has agreed with the design 
criteria changes jointly developed by the RPM, LCC, and 
Landmark/Weston. Upon receipt of the final report and detailed back­
up from Mike Bone <Chief Design Engineer-Weston>, he will direct Diego 
Lujan (BIA Contracting Officer) to allow inclusion of the changes into 
the acceptable design criteria. An estimate on re-mapping of the 
Jackpile Pit (east of the Rio Moquino) was obtained and is being 
evaluated. The purpose of the re-mapping would be for volume 
verifications on the LCC but a final decision on proceeding with this 
activity is pending. Initiation of the 2nd Year Operating Plan was 
done in May with the goal of having Council Approval for the Plan by 
the end of September, 1990. 

IV. OTHER ITEHS: The Landmark Consulting Services cont~act and 
Modification #2 to the Cooperative Agreement will be submitted for 
Council consideration in June. Les Taylor/Marcia Green have developed 
the documents covering these issues. The authorization for the LCC to 
be able to utilized reclamation equipment for outside work will also 
be discussed. 

pc: Pueblo of Laguna Councilmen 
Yamie Leeds-Agency Superintendent 
Dave Si tz 1 et--BLM 
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